

General Services - OCA#201918A

MAWC waterline easement request - S. 5th to S. 4th under rails to trails

OCA has concerns regarding the exhibit plan and associated property line data indicated
Detailed property information is shown while plan indicates it is not a boundary survey
Gibson-Thomas is modifying the exhibit

Coordinate with Roaring Run Watershed Association may be needed due to trail use disruption

First United Church of Christ sewage service issue

Leaving physical service alone and get shared easement agreement and maintenance on line
between inspection port and service to each building

OCA informed Church so that appropriate subdivision plan may be submitted

Apollo Borough is awaiting a formal plan submission

S.R.0066 Bridge Replacement Project - OCA#201818D

Utility Relocations

Apollo Borough will need a sanitary sewer line relocated for project

Since line is outside of PADOT ROW, PADOT will pay for relocation work

PADOT agreement necessary to get design reimbursement

OCA holding invoice awaiting agreement

Need submission of resolution and signator titles to PADOT

Manhole top adjustments (2)

PADOT indicating manhole tops being raised < 1' to meet new roadway grades

Since these are inside PADOT ROW that will be done at Borough's expense

Apollo will need coordinate work with contractor like road paving projects

PADOT indicated that they will be videoing the sanitary & storm sewers under the cul-de-sac
before and after construction to make sure that crane does not damage

PADOT is requesting the dia. & type of the old now storm lines - needs to be field verified

Street Lighting

PADOT is looking to move a street light at the intersection.

PADOT is inquiring if the Borough has any light standard requirements for the new light.

PADOT Schedule

PADOT has pushed the project let date to May 23, 2019

PADOT construction Summer of 2020 for project could be pushed back to 2021 if let date changes

Apollo Borough Sanitary Sewer Services - OCA#201818C

KVWPCA

River Offalls KVWPCA ownership transfer of diversion manholes to acknowledgement

Infiltration Removal - KVWPCA is developing an incentive program

KVWPCA Board has established a flat rate of \$13.24 that will be effective November 1

Any additional roof drain removals should be tracked and reported to the KVWPCA

Insight Pipe video of S. 3rd, S. 2nd, and part of First Street to be reviewed by OCA

Apollo Borough Grants - OCA#201518D

Greenways - OCA#201518D.02 - approved by DCED for \$150,000 - Apollo match \$26,470.59

Multimodal - OCA#201518D.03 - approved by DCED for \$166,325 - Apollo match \$71,282.15

Funds need to be used by June of 2019

Owen's Trail & Road Widening Project - A. Liberoni for \$246,699.98 complete

Railroad Street widening and trail work - A. Liberoni for \$104,034.77 complete

Remaining Funds for project construction costs \$9,157.90 (Greenways funds)

Multimodal Grant can be closed so that approximately \$50,000 in funds can be received