

General Services - OCA#201718A

N. 11th Street Culvert Replacement (no change)

Opening of connection between Scenic Drive & Pegtown Avenue - prevented by RRWA & NA
Awaiting final design information from PADOT

PADOT will be starting ROW acquisition any day now

PADOT is expecting to put the prouct out to bid on 10/18/18

PADOT construcion Summer of 2019 for project

Sanitary system redesign awaiting final project design from PADOT

Highway Occupancy Permit for Scenic Drive Connection

PADOT representatives indicated that they were beginning final design any day

Approved HOP needed for design revisions regarding culvert project to be incorporated

Future connection is possible at this intersection if PADOT work is completed first

Wooster has indicated that the Borough has three options

Submit in for minimum use connection of Scenic to S.R. 56

Entrance would require additional improvements as traffic flow increases (by developers)

Could be installed with culvert project

Submit in for all improvements indicated under the Traffic Planning Study

Would require additional permitting and construction costs

Would be for intersection at N. 6th (left turn lane) and N. 11th (light)

Do not submit an HOP

Not proceeding with HOP could put river parcel development off limits between 5/2017
and 9/2019 during PADOT's project or would significantly increase time and costs

S.R. 0066 - N. 11th Street - Scenic Drive Intersection - OCA#201618D

Wooster proposal (\$8,640) has been submitted to prepare intersection design - Needs approval

Asked PADOT to include design as part of their project - Dave Layman (No) - No response from District

Submitted HOP will be withdrawn by PADOT if not acted upon by 7/3/17

No additional emails or correspondence on this item with PADOT or County,

Apollo Borough Sanitary Sewer Services - OCA#201718C

KVWPCA

River Offfalls KVWPCA ownership transfer of diversion manholes to acknowledgement

Flow monitoring of the Apollo System to end June 30, 2017

The flow monitoring will be used to determine the new sewage rates for each community

Flow data will be made available online as it is processed

Jan. - May information is now accessible on the website

Overall flowrates are lower than estimated in 2009 (good)

Noted areas for inspection port review - S. 2nd Street & River Parcel

Extra high rates were observed along S. 4th and N. 8th-N.10th during the May 5, 2017 storm
may be a result of flooded inspection ports or ponding - areas to be reviewed

Any additional roof drain removals should be tracked

A report of the flow monitoring will be provided by KVWPCA in September

Apollo Borough Grants - OCA#201518D

Greenways - OCA#201518D.02 - approved by DCED for \$150,000 - Apollo match \$26,470.59

Multimodal - OCA#201518D.03 - approved by DCED for \$166,325 - Apollo match \$71,282.15

Funds need to be used by June of 2019

Owen's Trail & Road Widening Project - A. Liberoni for \$238,373.55

Change Order #2 - for milling of N. 2nd Street

Tree removal to be completed by Borough Public Works

Construction issues

Paving - repair area 4'x65' over sanitary line - milling and paving completed

Walking Trail by Tennis court too steep

Trail widened approximately 2' and raised to provide flat area

Sump Issue

Water is flowing out of hillside downstream of Sump

Additional area may need to be excavated and compacted

Pay Application #1 - \$114,524.19 - Still awaiting DCED reimbursement

Greenways amount \$53,850 approved and funds available

Multimodal amount \$52,000 still needing approval

Pay Application #2 - \$101,313.48 - Still awaiting revised pay application,

O&A is recommending payment to contractor - **Needs Motion and Approval**

Requests will be made for Grant reimbursements

Railroad Street widening and trail work as other project for 2018 construction season

Remaining Funds for project construction costs - \$114,620.20

Need to make decision about adding to project or another grant application

The Water company is preparing for a project along (Astronaut Way, S. 4th, S. Warren)

Cost sharing could be utilized if coordinated

Apollo Borough Grants - OCA#201718D

Multimodal Grant - deadline 7/31/17 - \$100,000 to \$3,000,000 and 30% local match

Apollo Borough Heritage Bike Route

Armstrong County Watershed Plan Advisory Committee (WPAC) - OCA#201418F

Draft Act 167 plan waiting on County to finalize

Apollo MS4 - OCA#201518F

Notice provided from PADEP 8/26/15 indicated that Apollo would be an MS4 community and that an NPDES permit would be required.

7/6/2016 letter from PADEP indicating that an NPDES permit application is required before 9/16/17

Wavier application deadline 12/31/16 - not submitted

Looking for pollution reduction & new DEP Model ordinance