

General Services - OCA#201918A

- MAWC waterline project - Rail to trail, South 4th & South Warren
 - Project has been pushed into 2020 and pre-construction meeting is not yet scheduled
 - Road repaving work to occur early 2020
 - Apollo Borough will need to coordinate base repair work
 - Handicap ramp work to be handled by Borough in future
 - Coordinate with Roaring Run Watershed Association may be needed due to trail use disruption
 - RRWA is only concerned about the dates it won't be available
 - Trail will be closed only a couple of days
 - MAWC is coordinating with Peoples Gas regarding gas line work & shared restoration costs

S.R.0066 Bridge Replacement Project - OCA#201818D (No change)

Utility Relocations

- Apollo Borough will need a sanitary sewer line relocated for project - PADOT paying
 - Manhole top adjustments (2)
 - PADOT indicating manhole tops being raised < 1' to meet new roadway grades
 - Since these are inside PADOT ROW that will be done at Borough's expense
 - Apollo will need coordinate work with contractor like road paving projects
 - PADOT indicated that they will be videoing the sanitary & storm sewers under the cul-de-sac before and after construction to make sure that crane does not damage
 - PADOT is requesting the dia. & type of the old now storm lines - needs to be field verified
 - PADOT will be relocating the street light at the intersection
- PADOT Schedule
 - PADOT is planning to remove the two buildings on the property in early 2020
 - PADOT has push back the project let date to October 2020
 - PADOT construction Dates are now in 2021 & 2022 for portion of project in Apollo Borough
- Development of the northern section of the River front property will continue to be hindered
- PADOT has contracted with a company to mow the grass and the Borough can provide notice if there are any issues with the height of grass or with the buildings.

Apollo Borough Sanitary Sewer Services - OCA#201818C (no change)

KVWPCA

- River Offalls KVWPCA ownership transfer of diversion manholes to acknowledgement
- Infiltration Removal - KVWPCA is developing an incentive program
- Any additional roof drain removals should be tracked and reported to the KVWPCA
- Insight Pipe video of S. 3rd, S. 2nd, and part of First Street to be reviewed by OCA

Apollo Borough Grants - OCA#201518D (no change)

- Greenways - OCA#201518D.02 - approved by DCED for \$150,000 - Apollo match \$26,470.59
- Multimodal - OCA#201518D.03 - approved by DCED for \$166,325 - Apollo match \$71,282.15
 - Project Extension being processed by DCED
- Owen's Trail & Road Widening Project - A. Liberoni for \$246,699.98 complete
- Railroad Street widening and trail work - A. Liberoni for \$104,034.77 complete
- Railroad Street Landscaping work - Stewarts Garden for \$9,158 (Greenways funds)
 - Reimbursement to be filed with DCED

Armstrong County Watershed Plan Advisory Committee (WPAC) - OCA#201418F (no change)

- Draft Act 167 plan waiting on County to finalize

Apollo MS4 - OCA#201518F

Calculations are indicating a need to address approximately 20,000 lbs of sediment

Best Management Practices (BMP) options being pursued

River Parcel Filter - >100%

Suntree Baffle Box system (5'x10') - \$79,000 for installation

Should only need to be cleaned once a year (\$1,000) - could be done by KVVWPCA

Price could be reduced \$20,000 to eliminate observation cover but loose public ed.

Sediment removal to be documented and compared to expected

Concerns that filter will not receive & collect the amount of debris indicated

PADEP requiring monitoring & verification

Stream Restoration an alternative 400' both sides

River Parcel Basins - 8% - some construction and maintenance and design

Could be installed by Public Works and hydroblox material could be used in place of inlet

Street Sweeping - 1% - Needs to be done at least 25 times per year

Street sweeping done 24 times for 2018/2019 could not take credit

Not sure if street sweeping company is responsible - recommending contract for future

Demolition of vacant structures - 3% - by Borough or others - would need to be tracked

6 structures removed between 2015 & 2019 - 11,867 SF or 428 lbs

Tracking of demolition permits to continue

DCED grants to be pursued this coming year

Outfall inspection and monitoring had been assigned to Public Works

Including phamlets with sewage or garbage bills was discussed but not done

Stream Restoration alternative

Focus on Sugar Hollow Creek

Create cooperative with North Apollo & Kiskiminetas Township - setup mtg.

Kiskiminetas have in general given authorization - letter to be received and detailed agreement is needed

RWC reviewed locations along Sugar Hollow Run for project work

Apollo Borough - First United Church of Christ Building Review - OCA#201818B.01

Met with John Hudak, surveyor on 12/17/19 at 1:30pm, making revisions to plan,

Deed covenant language to be provided versus easements on plan

Expected to be presented at January 2020 meeting

Deemed approval deadline is 2/25/20 action or extension by 1/23/20 meeting

Apollo Borough - First United Church of Christ Building Review - OCA#201918E

Church wants to donate building to Borough

A Certificate of Occupancy from the State has been found

Grant Kanish indicated that the Borough could occupy the building without any changes

A new certificate of occupancy can be issued by Grant

The Borough may still wish to make safety and ADA improvements

Waiting on subdivision plan to be finalized