

General Services - OCA#201818A

Davis Consolidation Plan - OCA#201718B.02

The applicant is requesting two modifications, which should be considered
Motion to approve, deny, or table the modifications and the plan.

S.R.0066 Bridge Replacement Project - OCA#201818D

PADOT ROW acquisition

Apollo may want PADOT to acquire more property rather than leaving island

PADOT indicated at 2/1/18 mtg. that they have acquired such pieces of property in the past

Apollo may want to confirm that public access across property will be maintained

Utility Relocations

Revised PADOT plans indicate electric lines to be relocated to the opposite side of the intersection

PADOT plans indicate proposed new inlet in area of future Scenic Drive connection

Existing waterline may determine the location of the inlet - can't move farther north

Apollo Borough will need a sanitary sewer line relocated for project

Main sanitary line under culvert needs to be relocated. (In north Apollo)

Sewer relocation work may be given additional time due to contractor restrictions

PADOT Schedule

Letter deadline to have PADOT include relocation work with their project - 6/1/18

Utility relocation designs must be submitted by 7/1/18

PADOT is expecting to put the prouct out to bid on 11/1/18

PADOT construcion Summer of 2020 for project

Highway Occupancy Permit for Scenic Drive Connection (not progressing)

PADOT was inquiring about consistency with Borough stormwater and floodplain ordinances

comments have been issued and a response has been received,

S.R. 0066 - N. 11th Street - Scenic Drive Intersection - OCA#201618D (no change)

Wooster proposal (\$8,640) has been submitted to prepare intersection design - Not approved

No additional emails or correspondence on this item with PADOT or County,

Apollo Borough Sanitary Sewer Services - OCA#201818C

KVWPCA

River Offalls KVWPCA ownership transfer of diversion manholes to acknowledgement

Flow monitoring

Noted areas for inspection port review - S. 2nd Street & River Parcel

Extra high rates were observed along S. 4th and N. 8th-N.10th during the May 5, 2017 storm

may be a result of flooded inspection ports or ponding - areas to be reviewed

Above areas were reviewed earlier today - photos taken and infiltration was noted

A report will be prepared and issued for correction

Flow Monitoring report table

Showed an increase in peak rate flows (3.168 to 4.446 MGD) with change in percentage

from 5.4% to 6.9% or 1.5% increase

The KLH report was reviewed and a question about double counting flows raised

Double counting of flows was confirmed and Apollo Peak rate was adjusted down

4.446 MGD to 4.20563 MGD however with other corrections Apollo Percentage still 6.9%

It seems that there is an infiltration problem in the Borough that needs addressed

OCA will continue to review changes and coor. With KVWPCA

KVWPCA Board is considering a flat rate in addition to a rated one

Any additional roof drain removals should be tracked and reported to the KVWPCA

Above noted infiltration areas will be documented with KVWPCA once corrected.

Apollo Borough Grants - OCA#201518D

Greenways - OCA#201518D.02 - approved by DCED for \$150,000 - Apollo match \$26,470.59

Multimodal - OCA#201518D.03 - approved by DCED for \$166,325 - Apollo match \$71,282.15

Funds need to be used by June of 2019

Owen's Trail & Road Widening Project - A. Liberoni for \$246,699.98 complete

Still coordinating DCED reimbursements - report to be submitted

Railroad Street widening and trail work as other project for 2018 construction season

Remaining Funds for project construction costs \$113,192.67

Bids opened today - Apparent low bidder A. Liberoni \$73,840.10 with Alt #1 & #2 \$82,703.25

OCA will review bids in detail and report back to Council with findings for next meeting

Available funds for landscaping items etc.

Armstrong County Watershed Plan Advisory Committee (WPAC) - OCA#201418F (no change)

Draft Act 167 plan waiting on County to finalize

Apollo MS4 - OCA#201518F (no change)

Calculations are indicating a need to address approximately 20,000 lbs of sediment

Still awaiting detailed response from PADEP

Apollo Borough New Municipal Building on River front property - OCA#201618E

Option #2A - \$520,000 for smaller building at triangle

OCA performed PA-1 Call for utility location

Active lines are marked in field

Problem line may have been abandoned

Maximum Building size 50' by 90' or 4,500 square feet

OCA Architectural Fees should be considered to be 9% of total construction costs

OCA Construction Administration Fees should be considered to be 4% of total construction costs

Need to setup schedule for project and decisions