

Apollo Borough Council Mtg. 7:00pm 5/30/19

OCA# 201918A

General Services - OCA#201918A

- MAWC waterline project - Rail to trail, South 4th & South Warren
 - A field meeting was held 5/8 between Apollo Borough & MAWC on
 - Line installation to occur late summer of 2019
 - Road repaving work to occur early 2020
 - Apollo Borough will need to coordinate base repair work Summer 2019
 - Handicap ramp work to be handled by Borough in future
 - Coordinate with Roaring Run Watershed Association may be needed due to trail use disruption
 - Trail will be closed only a couple of days
 - MAWC is coordinating with Peoples Gas regarding gas line work & shared restoration costs
- First United Church of Christ sewage service issue
 - Leaving physical service alone and get shared easement agreement and maintenance on line
 - between inspection port and service to each building
 - Apollo Borough is awaiting a formal plan submission
 - RWC reviewed building on 5/8/19
 - Need DFH to review and certificate of occupancy
- Armstrong County CDBG grant application - 2020 or later
 - Could be used for handicap ramps without needing income surveys
 - handicap upgrades could be proposed to the new borough building
 - Applications are due to County by 6/12/19

S.R.0066 Bridge Replacement Project - OCA#201818D

Utility Relocations

- Apollo Borough will need a sanitary sewer line relocated for project
 - Since line is outside of PADOT ROW, PADOT will pay for relocation work
 - PADOT agreement necessary to get design reimbursement (PADOT reviewing)
 - OCA holding invoice awaiting agreement
- Manhole top adjustments (2)
 - PADOT indicating manhole tops being raised < 1' to meet new roadway grades
 - Since these are inside PADOT ROW that will be done at Borough's expense
 - Apollo will need coordinate work with contractor like road paving projects
- PADOT indicated that they will be videoing the sanitary & storm sewers under the cul-de-sac
 - before and after construction to make sure that crane does not damage
 - PADOT is requesting the dia. & type of the old now storm lines - needs to be field verified
- PADOT will be relocating the street light at the intersection

PADOT Schedule

- PADOT has pushed the project let date
- Utilities are currently being moved by utility owners for the projects
- PADOT construction Late 2020 or 2021 for portion of project in Apollo Borough

Apollo Borough Sanitary Sewer Services - OCA#201818C

KVWPCA

- River Offalls KVWPCA ownership transfer of diversion manholes to acknowledgement
- Infiltration Removal - KVWPCA is developing an incentive program
- KVWPCA Board has established a flat rate of \$13.24
- Any additional roof drain removals should be tracked and reported to the KVWPCA
- Insight Pipe video of S. 3rd, S. 2nd, and part of First Street to be reviewed by OCA

Apollo Borough Grants - OCA#201518D

Greenways - OCA#201518D.02 - approved by DCED for \$150,000 - Apollo match \$26,470.59
Multimodal - OCA#201518D.03 - approved by DCED for \$166,325 - Apollo match \$71,282.15

Funds need to be used by June of 2019

Owen's Trail & Road Widening Project - A. Liberoni for \$246,699.98 complete

Railroad Street widening and trail work - A. Liberoni for \$104,034.77 complete

Remaining Funds for project construction costs \$9,157.90 (Greenways funds)

Multimodal Grant to be closed so that approximately \$50,000 in funds can be received

Waiting on funds from DCED

Greenways project will still be open until landscaping is finalized.

Landscaping project

\$9,157.90 worth of funds available for landscaping

Project was created and design coordinated for May 30, 2019 at 3pm bid opening

Stewart Gardens bid received (only bid) - OCA recommends award of project for \$9,158

DCED has recommended that a 1-year time extension be requested for this grant.

An electronic signature is needed for the request to be processed

Armstrong County Watershed Plan Advisory Committee (WPAC) - OCA#201418F (no change)

Draft Act 167 plan waiting on County to finalize

Apollo MS4 - OCA#201518F (no change)

Calculations are indicating a need to address approximately 20,000 lbs of sediment

Best Management Practices (BMP) options being pursued

River Parcel Filter - >100%

Suntree Baffel Box system (5'x10') - \$79,000 for installation

Should only need to be cleaned once a year (\$1,000) - could be done by KVVWPCA

Price could be reduced \$20,000 to eliminate observation cover but loose public ed.

River Parcel Basins - 8% - some construction and maintenance and design

Could be installed by Public Works and hydroblox material could be used in place of inlet

Street Sweeping - 1% - Contract needed - Needs to be done at least 25 times per year

Demolition of vacant structures - 3% - by Borough or others - would need to be tracked

Riparian Forested Buffer - 4% - easement for wooded area along River

PADEP review and approved MS4 plan - October 3, 2018

PADEP indicated update of plan implementation is needed 9/2019 for current year

Need to reviewed demolished structures since 2015 & street sweeping contract - OCA to review list

Need to establish Riparian Forested Buffer - has solicitor reviewed yet?

Plans to be prepared & grants pursued for Basins & Filter - filing next year?

New Requirements per approval letter

A sewer shed map to be prepared for each outfall - OCA to prepare now?

An inventory or report of all known or suspected sources of pollution

Filter removal amounts will need to be documented and compared to expected

If removals are not sufficient then other measures will need to be taken

Apollo Borough Stormwater Ordinance - OCA#201918D

Ordinance template has been revised per meeting direction and provided to Solicitor for review

Revisions and comments can be discussed at this time

Schedule moving forward

Final version to be presented and advertised by 5/30/19

Expected adoption date of 6/27/19 expected per schedule