General Services - OCA#201618A

Street Opening Ordinance - waiting on Council approval

Repair areas to be curb to curb as minimum

Overlay required for multiple impact is new pavement (5 years)

N. 11th Street Culvert Replacement

Opening of connection between Scenic Drive & Pegtown Avenue

Waiting on North Apollo to perform construction work

Waiting on RRWA and NA about right-of-way dedication issue

Awaiting final design information from PADOT

PADOT construciton Summer of 2019 for project

Sanitary system redesign awaiting final project design from PADOT

Reviewing options for Scenic Drive & S.R. 0056 intersection

Wooster made minor report revisions and submitted back to PADOT

Waiting on PADOT review comments or approval

PADOT Paving of First Street (S.R. 0056)

PADOT meeting held earlier today at 2pm

PA Avenue ramps

Indicated that in PADOT's opinion putting in the crossings are more dangerous than current PADOT would not install due to walls and steps at intersection

Inlet at First Street

PADOT would not install deep inlet due to impact to intersection May alternatively adjust paving to direct runoff away from ramps Apollo to investigate pipe type and depth for PADOT

Apollo Borough Sanitary Sewer Services - OCA#201618C KVWPCA

River Offalls KVWPCA ownership transfer of diversion manholes to acknowledgement Flow data report (still waiting)

Flow monitoring of the Apollo System to begin December of 2016 and continue for 6 months OCA coordinated meter locations with Gene Burns of KVWPCA

The flow monitoring will be used to determine the new sewage rates for each community Elimination of infiltration will help to reduce flow to plant and new rates for sewage

Inspection ports could be reviewed during rainfall events to verify compliance The Rural Watershed Association could be contacted about doing inspections

A grant could be sought for getting low flow toilets installed to reduce flows

2016 PADEP required reporting data to KVWPCA by Apollo

O&A to prepared calculations

EDU calculations

Apollo Ordinance - 15,000 gpq or 167 gpd

Typical calculation - 100gpd per person - 2.36 people per household - 236 gpd

Commerical and high water users being charged more

Value to KVWPCA will most likely be under reported

May want to modify ordinance - base upon current census data

Apollo Borough Grants - OCA#201518D

Greenways - OCA#201518D.02 - approved by DCED for \$150,000 - Apollo match \$26,470.59

Multimodal - OCA#201518D.03 - approved by DCED for \$166,325 - Apollo match \$71,282.15

Funds need to be used by June of 2019

Owens Grove, N. 2nd, Hose House Alley, as one project for 2017 construction season

Railroad Street widening and trail work as other project for 2018 construction season Design work being completed

Apollo Bike Route Idea

Consider bike route / lane using N. Warren and S. Warren looping back to trail Repave streets, improve landscaping, signage, to draw trail users to businesses Consider submitting for 2017 multimodal and adding work to Railroad Street project if project work is scheduled for 2018

Armstrong County Watershed Plan Advisory Committee (WPAC) - OCA#201418F

Draft Act 167 plan waiting on County to finalize

Apollo Borough Paving Project - OCA#201618F

OCA preparing measurements of road areas and handicap ramp locations
OCA preparing spreadsheet to review costs of repair work
Armstrong County to present about CDBG grants and future planning
Coor. With be conducted with PADOT municipal services division regarding paving costs / amounts